
August 19, 2016 Micro Surfacing Begins 

 C O N S T RU C T I O N  N E W S L E T T E R  

Pavement Preservation Olympic 

C O N S T R U C T I O N  AC T I V I T I E S  

This week the contractor mobilized in 30 men and began the micro surfacing.  They 

completed all of the areas on top of the ridge and the majority of pull offs and 

parking areas along Hurricane Ridge Road.  The continuous crew which is doing 

the mainline suffered a breakdown and were only able to complete 4 lane miles. 

Balarde Company cleaned and sealed the cracks in the Sol Duc areas.   

Next week, they plan to do all of Hurricane Ridge Road as well as the parking 

lots and pull offs along Sol Duc Road.  Crack sealing on Sol Duc Road will continue 

but should be complete by the end of the week.   

  

 

 

  

  Project Information 
Contractor: 

Intermountain Slurry 

Seal, Inc. 
Begin Construction: 

May 16, 2016 

Est. Completion Date: 

October 2016 

Project Description: 

Repair, Micro Sur-

face, and Stripe 

asphalt pavements, 

throughout Olympic 

National Park from 

Hurricane Ridge to 

Sol Duc. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/  

Delays up to 15 min from 8am to 6pm 

 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  
Monday - Friday, 10 hrs per day 

Laborers hand finishing at a view point Micro surfacing the HR Visitor’s Center 

Micro surfacing the mainline 

Work in the HQ lots will take place 

tomorrow, Saturday from 8 to 6. 

mailto:cattlepointroad@dot.gov
https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

